
ORIGINAL ARTICLE

Obstacles to climate change adaptation decisions: a case study
of sea-level rise and coastal protection measures in Kiribati

Simon D. Donner • Sophie Webber

Received: 18 June 2013 / Accepted: 10 January 2014
! Springer Japan 2014

Abstract International aid is increasingly focused on
adaptation to climate change. At recent meetings of the

parties to the United Nations Framework Convention on

Climate Change, the developed world agreed to rapidly
increase international assistance to help the developing

world respond to the impacts of climate change. In this

paper, we examine the decision-making challenges facing
internationally supported climate change adaptation pro-

jects, using the example of efforts to implement coastal

protection measures (e.g. sea walls, mangrove planting) in
Kiribati. The central equatorial Pacific country is home to

the Kiribati Adaptation Project, the first national-level

climate change adaptation project supported by the World
Bank. Drawing on interview and document research con-

ducted over an 8-year period, we trace the forces influ-

encing decisions about coastal protection measures,
starting from the variability and uncertainty in climate

change projections, through the trade-offs between differ-

ent measures, to the social, political, and economic context
in which decisions are finally made. We then discuss how

sub-optimal adaptation measures may be implemented
despite years of planning, consultation, and technical

studies. This qualitative analysis of the real-world process

of climate change adaptation reveals that embracing a
culturally appropriate and short-term (*20 years) planning

horizon, while not ignoring the longer-term future, may

reduce the influence of scientific uncertainty on decisions

and provide opportunities to learn from mistakes, reassess
the science, and adjust suboptimal investments. The lim-

iting element in this approach to adaptation is likely to be

the availability of consistent, long-term financing.

Keywords Adaptation ! Climate change financing !
Sea-level rise ! Coastal protection measures ! Pacific

Islands ! Uncertainty ! Kiribati

Introduction

The impact of human-caused climate change is expected to

be greatest in developing nations, which have, in general,
contributed the least to the rise in atmospheric greenhouse

gas concentrations (Agarwal and Narain 1991; Adger et al.

2003). This is particularly the case with small island
developing states (SIDS), where sea-level rise could

threaten livelihoods and sovereignty, and the capacity to

adapt is thought to be limited (Barnett and Adger 2003;
Mimura et al. 2007; Hay 2013). Overcoming this inequality

has been a central tenet of international climate policy
since the signing of the United Nations Framework Con-

vention on Climate Change (UNFCCC) in 1992. At the

UNFCCC meetings in Copenhagen and Cancun, the
developed world agreed to mobilize $100 billion per year

by 2020 to assist the developing world in responding to

climate change and created the Green Climate Fund to
disburse some of this new climate financing (Donner et al.

2011).

Our understanding of the process and practice of climate
change adaptation is, however, still in its infancy. Adap-

tation research and practice to date has focused more on

technical or theoretical starting points, including estab-
lishing adaptation options, predicting future change and
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assessing vulnerability, than on the process of imple-

menting adaptation measures (Smit and Wandel 2006).
First, there has been extensive work defining different

adaptation strategies and their potential application

(Table 1). For example, some recent Pacific Islands
assessments recommend ‘‘bottom-up’’ or community-based

projects which provide communities with ownership of

adaptation efforts (Barnett and Campbell 2010) and which
may, at least in principle, avoid problems associated with

government accountability, bureaucratic delays, and large
resource-intensive projects (Burton et al. 2002; Allen 2006;

Füssel 2007). Second, scientific funding and effort has been

directed towards downscaling coarse climate projections to
the local scale and on characterizing uncertainty. Third,

researchers and aid programs are increasingly conducting

technical assessments (e.g. Duvat 2013) and community
consultations (e.g. Kay 2008) to identify specific areas of

concern and vulnerability.

This foundational research can directly inform adaptation
decisions but often it does not, nor is it intended to, capture the

social, political, and economic context in which those deci-

sions are made. Understanding the latter is particularly

important for SIDS in the Pacific, which face the dual chal-

lenge of making decisions with long-term consequences
while also building the institutional capacity—often using

international assistance—to implement those decisions

(Nunn 2009). Many researchers have proposed that successful
adaptation is not precluded by the uncertainty inherent to

future prediction (Hallegatte 2009; Dessai et al. 2009), in part

because good governance facilitated by adaptation projects
and flexible measures can overcome uncertainty (Tompkins

and Adger 2005; Adger et al. 2005). This ideal could be
difficult to achieve in reality if there are social, political or

economic trade-offs to such flexible measures.

The objective of this paper is to provide real-world
context on the decision-making challenges facing aid-

funded climate change adaptation projects, using a case

study of sea-level rise and coastal protection measures in
Kiribati. The central equatorial Pacific country (Fig. 1) is

home to the Kiribati Adaptation Project (KAP), the first

climate change adaptation project administered by the
World Bank. Since the World Bank is the trustee of the

new Green Climate Fund, the KAP experience may

provide useful lessons to other countries pursuing

Table 1 Common proposed climate change adaptation strategies

Strategy Primary benefits Common application Literature examples

Anticipatory
decision making

Greater capacity to be deliberate and, therefore,
coordinated and equitable

Large infrastructure investments (e.g.
coastal protection)

Fankhauser et al. (1999),
Barnett (2001)

Mainstreaming Enables the processes of development, adaptation,
and disaster risk planning to proceed together

Development of institutions, policies,
and management plans

Huq and Reid (2004),
Smit and Wandel
(2006)

No regrets, or
‘‘win–win’’

Stresses co-benefits of adaptation measures;
politically expedient

Public services (e.g. water treatment
sewage) and ecosystem conservation

Barnett (2001), Heltberg
et al. (2009)

Community-
based

Draw upon local knowledge, experience, and
resources

Small-scale projects (e.g. marine
protected area creation, mangrove
planting)

Burton et al. (2002),
Allen (2006)

Manage for
resilience

Learn from past mistake and increase ability to
absorb shocks

Similar to above Folke (2006), Eakin and
Wehbe (2009)

Fig. 1 Map of Kiribati and Tarawa Atoll, showing key locations and features mentioned in this article
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adaptation goals via international support (Webber 2013).

We draw upon qualitative field and document research to
trace the forces influencing decisions about coastal pro-

tection measures (e.g. sea walls, mangrove planting),

from the climate change projections (Sect. 4), to the
trade-offs between different adaptation options (Sect. 5)

to the governance of aid projects (Sect. 6). We then

discuss how a sub-optimal adaptation measure, in this
case, a series of technically flawed sea walls, can be

constructed despite years of planning, consultation and
technical analysis (Sect. 7). This qualitative research

reveals several key themes not evident in the available

technical and theoretical literature, including the value of
embracing multiple, even contradictory, adaptation

strategies and a rolling short-term planning horizon, to

learn from mistakes, adjust suboptimal investments, and
prepare for the range of possible futures.

Study design

This study draws upon field research in the Gilbert
Islands of Kiribati conducted over an 8-year period in

conjunction with coastal monitoring activities (Donner

et al. 2010) and a review of academic literature and
documentation from adaptation projects. Research visits

were conducted in 2005 (4 weeks, S. Donner), 2009

(6 weeks, S. Donner) and 2010 (8 weeks, S. Donner and
S. Webber), 2012 (4 weeks, S. Donner), and 2013

(4 weeks, S. Webber) to five atolls (Tarawa, Abaiang,

Butaritari, Abemema, Marakei) in the Gilbert Islands.
Long semi-structured interviews were conducted with

staff from the Office of Te Beretitenti (the President), five

different ministries, religious leaders, village leaders and
elders, representatives of non-governmental organiza-

tions, consultants to international adaptation projects and

representatives of donor agencies. Research subjects
were identified via a ‘‘snowballing’’ strategy after initial

contact with the Ministry of Fisheries and Marine

Resource Development and the KAP. Interview tran-
scripts and adaptation-related documents were analyzed

for key themes influencing climate change adaptation

projects and decisions. Specific interviews and docu-
ments are cited where relevant; interview subjects are

listed by job description to preserve anonymity.

For Sect. 4, tide gauge data for Betio, Tarawa from 1993
to 2012 were collected from the Australian Tidal Facility

(ATF), which installed a new gauge in December, 1992.

Additional data from earlier gauges back to 1984, for
which continuous records were available, were also col-

lected from the University of Hawaii Sea Level Center

archives (UHSLC; http://ilikai.soest.hawaii.edu/uhslc) and
corrected for the change in datum.

Republic of Kiribati

The following section introduces the physical and human

geography of Kiribati and the recent internationally

financed adaptation projects.

Physical geography

Kiribati comprises 32 coral atolls and reef islands, as well

as the raised limestone island Banaba, stretched across 3.5

million km2 near the intersection of the Equator and the
International Dateline (Fig. 1). It has a land area of

726 km2, over half of which is found in Kiritimati Atoll in

the Line Islands. There is no comprehensive topographical
data for Kiribati, but available studies of atolls in the

Gilbert Islands and neighboring Tuvalu suggest that two-

thirds of the land is less than 2 m above mean sea level and
that maximum elevations are roughly 3 m except in cases

of sand dune accretion (Woodroffe 2008). The atolls like

Tarawa (Fig. 1) consist of an outer rim of multiple narrow
(\500 m) islets surrounding a lagoon. The typical atoll

islet features a shallow lagoon-ward slope, an ocean-ward

ridge that reaches 2–4 m above mean sea level, and a reef
flat of varying widths. The few available topographical

analyses suggest there can be substantial variability in the

profile of islets within Tarawa (Duvat 2013) and other
Gilbert Islands atolls (Woodroffe 2008). On islets of suf-

ficient width ([300 m), rainfall percolating through the
thin soil and limestone forms a ‘‘Ghyben-Herzberg’’ or

freshwater lens that floats atop salt water (Fig. 2). Since the

depth of the transition zone between fresh and salt water
fluctuates with the tides and sea level, salinization of the

freshwater lens pose an important threat to the i-Kiribati

(the term for Kiribati nationals) (Kuruppu and Liverman
2011).

Human geography

Kiribati is home to 103,058 people according to the most

recent census, of whom 91 % live in the Gilbert Islands
chain and 48 % live in South Tarawa (Government of

Kiribati (GOK) 2012). It is one of the poorest countries in

the Pacific, with a gross national income of less than $2000
per capita (World Bank 2011a). Roughly half of the

economy is supported by foreign sources, including foreign

tuna fishing licenses, investment income from a phosphate
reserve fund, international aid, and remittances (ADB

2008; GOK 2012). Since independence, population pres-

sure and the demands of the cash economy spurred
migration to more urbanized South Tarawa, where people

are less likely to engage in subsistence activities, reside in

homes built from traditional materials, and rely on tradi-
tional foods (Table 2). Crowded conditions, water
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pollution, and the changing diet have contributed to

declines in public health and life expectancy (GOK 2007a,

b; Storey and Hunter 2010). Settlements in South Tarawa
now extend beyond the traditional and relatively protected

locations behind beach ridges and in the center of islets

(Fig. 2) to flood-prone stretches of shoreline, former babai
(swamp taro) swamps, and reclaimed land. Duvat et al.

(2013) describe heightened population, land, and building

exposure to coastal erosion and flooding in South Tarawa’s
Eita–Bangantebure due to reclamation of swampland and

shoreline construction to accommodate a roughly sixfold

increase in population since 1969.
Efforts to slow national population growth, internal

migration to South Tarawa, and the environmental and

human impacts of this demographic pressure have largely
been unsuccessful (Jones and Lea 2007; ADB 2008; Storey

and Hunter 2010). Past policies to ease population pressure

in Tarawa include encouraging migration to the historically
uninhabited atolls in the Line Islands, with an initial goal of

increasing the population of Kiritimati Atoll to 25,000

people by 2025 (GOK 2005). The population of Kiritimati
and the Line Islands reached 5586 and 9236 people,

respectively, by 2010, but resettlement programs, including

a New Zealand Aid program to build infrastructure, have
either been cancelled or lost support and momentum

(Storey and Hunter 2010). Since existing and proposed

international resettlement programs do not keep pace with

population growth, the population of Kiribati could reach

137,500–141,350 by the year 2030 (Bedford and Bedford

2011). Even in the most extreme and unlikely future emi-
gration scenario proposed in the literature, Kiribati’s pop-

ulation in 2030 would still be over 82,000 people,

equivalent to that of the early 2000s (Bedford and Bedford
2011).

Adaptation programs

In the past 15 years, part of the focus of international aid to

Kiribati has shifted towards climate change adaptation
(Webber 2013). The KAP began in 2003 under the direc-

tion of the World Bank using Global Environment Facility

and donor funds (World Bank 2006). The KAP is com-
monly described by the World Bank as a ‘‘demonstration

project’’ (e.g. World Bank 2011b); one consultant present

for the start of the KAP who was interviewed for this study
described the World Bank’s decision on where to situate

the project as ‘‘they spun the globe’’ and chose the most

‘‘vulnerable’’ country. After an initial phase of consulta-
tions, mainstreaming and project development, the US$8.7

million Phase II of the KAP focused on the development of

pilot projects in several sectors and implementation of
adaptation policies (World Bank 2009b, 2011b). Phase II

underwent restructuring in 2009 after which focus was

narrowed to freshwater systems and coastal planning and

Fig. 2 Profile of a typical Kiribati atoll islet (not to scale)

Table 2 Selected household statistics from 2010 Kiribati census

Construction materials Source of income Flush toilet Access to Babai

Permanent Local Both Wages Product Sale Remittances

Total (%) 28 48 21 50 39 31 49 50

South Tarawa (%) 51 15 32 72 26 34 65 7

Rest of country (%) 12 70 14 35 49 29 37 82
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protection. It concluded in 2011 having reportedly met

pilot implementation goals (World Bank 2009b, 2011b).
A US$10.8 million third phase of KAP continuing the

narrower subject focus began recently (World Bank

2011c). The UN Development Program’s National Adap-
tation Plan of Action (NAPA) for Kiribati (GOK 2007b)

and other bilateral adaptation-related projects have been

integrated with KAP activities (GOK 2007a; ADB 2008),
and report directly to a centralized climate change planning

office within the Office of Te Berenteiti (World Bank
2011c).

Projected sea-level rise, from global to local

This section draws upon sea-level data, scientific literature
and adaptation reports to introduce the challenges involved

in interpreting sea-level rise projections for local use.

Focus is placed on the sources of uncertainty and vari-
ability at different scales to highlight issues for decision

makers in Kiribati, which are then analyzed in subsequent

sections.

Global mean sea-level projections

The evolving nature and range of future sea-level rise

projections pose a dilemma for developing local sea-level

rise projections (Fig. 3). The contribution from the major
ice sheets to future sea-level rise is uncertain primarily

because of dynamical ice sheet processes (Meehl et al.

2007). The projected mean global sea-level rise of
18–59 cm by 2100 in the 2007 IPCC Fourth Assessment

(‘‘AR4’’) was considered at the time to be an underestimate

because of the exclusion of such ice sheet processes
(Nicholls and Cazenave 2010). Post-AR4 attempts to

extrapolate future sea-level rise using semi-empirical

models led to estimates of up to 2 m sea-level rise by 2100.
The recent Fifth IPCC Assessment (‘‘AR5’’) reported a

likely range of 0.52–0.98 m sea-level rise by 2100 in the

RCP8.5 scenario (Church et al. 2013), the scenario which
most closely matches the current greenhouse gas emissions

trajectory.
These differences suggest policymakers may need to

regularly reassess the scientific literature. For example, the

estimated sea-level rise by 2100 in Kiribati’s initial
National Climate Change Adaptation Strategy was based

on model results from the IPCC’s Third Assessment

Report. Subsequent analyses conducted for the KAP
employed higher estimates of the minimum sea-level rise

for 2100 to reflect more recent findings and urge precaution

in long-term adaptation planning (Hay 2006; Ramsay et al.
2008). The minimum anticipated sea-level rise by 2100 in

the 2008 KAP Climate Risk Report is 36 cm higher than

that in the initial adaptation strategy and 23 cm higher than
that employed in a related Tarawa case study (Ramsay

et al. 2008). Despite the precautionary approach in the

more recent reports, the upper estimate of sea level by 2100
is lower than that in the recent IPCC assessment and less

than half that of the semi-empirical models (Fig. 3).

Regional variability in sea level rise

The regional influences on sea-level and rates of sea-level
change add a further layer of complexity and uncertainty to
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local sea-level rise projections and adaptation planning.
The rate of future sea-level rise will vary regionally

because of ocean dynamics, gravitational effects of ice

sheet melt, and land subsidence (Church et al. 2013).
Models employed in AR5 project that sea-level rise in the

central equatorial Pacific by the end of the century will be

equal to or exceed the global mean. Of particular concern
to Kiribati is the annual variability in sea level and decadal

variability in rates of sea-level change driven by the El

Niño/Southern Oscillation (ENSO) and other large-scale
climate oscillations (Becker et al. 2012). During El Niño

events, reversal of the equatorial trade winds and the South

Equatorial Current raises the sea level in the central and
western Equatorial Pacific. The ENSO cycle drives the

large inter-annual variability in sea-level data from the

ATF gauge in Betio, Tarawa (Fig. 4); the standard devia-
tion of the de-trended annual tide gauge data from 1993

through 2012 is 45 mm. Over longer time scales, the rate of

sea-level rise in Kiribati is influenced by the Pacific Dec-
adal Oscillation (PDO) or Interdecadal Pacific Oscillation,

which modulates ENSO (Merrifield et al. 2012). For
example, although the overall rate of sea-level rise at

Tarawa since 1950 (2.2 mm/year, to 2009) has exceeded

the global trend overall (1.8 mm/year), that pattern is
reversed over the past 20 years (Becker et al. 2012).

Stronger easterly trade winds associated with a negative

phase of the PDO have led to this short-term slowing of the
rate of sea-level rise in the central and eastern Pacific

(Merrifield et al. 2012).

This ENSO driven-variability influences shorelines and
freshwater lenses across Kiribati. El Niño events cause not

only higher sea levels in Kiribati but also more westerly

storms, which can drive waves into the lagoons and exac-
erbate erosion and flooding (Howorth 1983; Solomon and

Forbes 1999). For example, the highest tide gauge

recordings in Betio occurred during two storms at the peak
of a Central Pacific El Niño event in February 2005. Waves

scoured beaches, exposed underlying reef platforms,
damaged homes and public infrastructure and drew inter-

national attention (Donner 2012). Conversely, during La

Niña events, droughts can lead to failure of rainwater tanks
and salinization of freshwater lens on smaller islands

(White et al. 2007; White 2010). The episodic nature of El

Niño and La Niña events, and the decadal-scale variability
in their frequency, impedes detection of long-term trends in

shorelines and water tables and attribution of those trends

to climate change (Donner 2012). For example, although
there is a significant increase in extreme water levels

according to Betio gauge data since 1984 (p = 0.01, for

[2.8 m above datum, respectively), the trend is driven
partly by the decadal variability in the frequency of the

high sea level ‘‘Central Pacific’’ El Niño events.

Given this natural variability, the range of possible
annual and decadal sea-level in Kiribati may be substan-

tially greater than that implied by regional or global cli-

mate projections averaged for some future decade. The
variability in sea-level in the central equatorial Pacific is

projected to increase by a further 20–40 mm by the end of
the century due to the evolution of ENSO dynamics and

other factors (Figure 13.15 in Church et al. 2013). Even

without this projected increase, adaptation decision-makers
may need to consider a wider distribution of sea-level

futures than that implied by models mentioned in Sect. 4.1.

Local variability in sea-level and shoreline change

Spatial variability in sediment dynamics, human modifi-
cation of shorelines and reef growth will influence how

different islets and atolls in Kiribati respond to the sea-

level rise projections described above. First, atoll islets
themselves are potentially mobile as they are composed of

consolidated sand and rubble and have been shaped over

time by prevailing winds and waves (Solomon and Forbes
1999). On the lagoon side, sediment eroded from shorelines
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is generally deposited elsewhere in the lagoon (Cowell and

Kench 2001). On the ocean side, the existence of a
prominent ridge (Fig. 2) suggests periods of past growth

and sediment accretion, rather than erosion (Woodroffe

2008). Second, shorelines in Kiribati have evolved due to
direct and inadvertent human modification, including land

reclamation, construction of causeways linking islets and

construction of protective structures like seawalls (Donner
2012; Biribo and Woodroffe 2013; Duvat et al. 2013). As

such, human modification and ENSO dynamics mentioned
above may be exerting more control over Kiribati shore-

lines than sea-level rise in recent years (Webb and Kench

2010; Rankey 2011; Donner 2012; Biribo and Woodroffe
2013). Third, coastal erosion and wave run-up may be

sensitive to the complexity and height of the reef crest,

which may decline in Kiribati because of coral bleaching
and a shift to more homogeneous ‘weedy’ coral species

(Donner et al. 2010). The traditional practice of con-

structing sea walls and fish traps using sediment and coral
rock mined from the lagoon has contributed to flooding and

coastal erosion in populated parts of Kiribati (Webb 2005;

Duvat 2013).
In setting adaptation priorities within Kiribati, or within

a given atoll, policymakers must consider whether these

local factors exacerbate or mitigate the impact of sea-level
rise on coastal erosion, wave run-up and other concerns.

Given the dynamic nature of these factors and the episodic

nature of ENSO, the locations of concern and the suitable
adaptation options in those locations can change over time.

This may be an issue, for example, in South Tarawa where

Bairiki, Nanikai and other populated islets expanded in
area over recent decades due to land reclamation and

causeway construction redirecting sediment flow (Webb

and Kench 2010; Donner 2012; Biribo and Woodroffe
2013). This areal expansion, not to be confused with ver-

tical growth, altered the shape of islets, their interaction

with alongshore currents and the balance of erosion and
accretion. Though it is possible that local sediment

dynamics makes some islets naturally resilient to sea-level

change (Webb and Kench 2010), the human interventions
that drove this observed accretion in South Tarawa tend to

eventually remove sediment and inhibit such natural

resilience (Biribo and Woodroffe 2013). These islet chan-
ges show that even with perfect knowledge of regional sea-

level variability and global sea-level projections, local

assessments of shoreline sensitivity to sea-level rise may
need to be repeated periodically.

Adaptation decision-making given scientific uncertainty

In the section, we examine whether the variability and
uncertainty in sea-level projections may influence

adaptation decisions. We introduce the range of coastal

protection options, examine observed trade-offs between
those options in Kiribati, and describe areas of potentially

successful compromise based on document research and

interview data.

Options for coastal adaptation

Measures against coastal erosion and inundation can be

divided into three categories—(i) ‘‘hard’’ protection mea-
sures, (ii) ‘‘soft’’ accommodation measures, and (iii) retreat

or migration (Table 3). First, hard measures, which include

land reclamation and engineered physical barriers like sea
walls, can be well suited to immediately protect coastal

assets from inundation and protect from land loss during

high water events. The most popular hard measures in
Kiribati are sea walls, normally built from coral rock, sand

bags and concrete blocks; sea walls consisted of 95 % of

the engineered coastal structures in four South Tarawa
islets (Duvat 2013). Sea walls, however, are controversial

in Kiribati and other Pacific Island countries, in part

because of their adverse effects on beach erosion. Without
any measures to reduce wave energy, like vegetation or

engineered breakwaters, sea walls are known to exacerbate

or, at minimum, displace beach erosion over time. On their
own, sea walls also do not build land and thus may not

explicitly protect against land loss from sea-level rise.

Additionally, successful implementation of hard measures
like sea walls is challenging in SIDS, where institutions

may not be capable of adequate planning, hydrodynamic

analysis, maintenance, monitoring or sourcing of con-
struction materials and capital (Barnett 2001). Neverthe-

less, the long history of constructing sea walls to protect

from the sea, the lack of local understanding of the adverse
effects, and the status associated with an expensive, mod-

ern sea wall protecting a village, church or maneaba

(community house) means that sea walls are often a default
or preferred adaptation option both to i-Kiribati and to the

institutions providing financing.

Inadequate sea wall construction and design is, there-
fore, a chronic problem throughout Kiribati and the Pacific

Islands (Nunn 2009). Increasing settlement in vulnerable

stretches of the lagoonal shoreline, like sand spits, has led
to a cycle of local reef rock and gravel mining for sea

walls, overtopping and inundation, following by further

gathering of local building materials and heightened vul-
nerability to flooding during high water (Webb 2005; Du-

vat 2013). Unlike the common local sea wall built at a

steep angle from locally sourced coral rock and sand,
project documents (Kench 2005; Juillerat 2012) and

interviews with engineers who have acted as consultants in

Kiribati suggest best practice should include (i) shallow
slopes (33"–40") with sufficient beach and vegetation to
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best dissipate wave energy, (ii) protective mesh to protect

fill, (iii) adequate drainage and height above the maximum
high tide to reduce overtopping and erosion behind the

wall, and (iv) flank protection to capture, not lose,

sediment.
Soft measures, including beach nourishment, reef

restoration and mangrove planting are potential ‘bottom-

up’ or ‘no regrets’ alternatives to more resource-intensive
measures (Sovacool 2011). For example, mangrove res-

toration or planting is relatively inexpensive, can reduce

erosion by stabilizing the sediment and modulating wave
energy, and can also eventually also reduce flooding by

building land through sediment accretion. Mangrove

planting has, therefore, been encouraged in the outer
atolls of Kiribati, where resources are more limited and

lower population pressure means people tend to live
setback from the shore (World Bank 2011b, c). There are,

however, some ‘hard’ consequences to choosing only

‘soft’ measures like mangrove planting or restoration
(Hallegatte 2009). Mangroves do not protect against

erosion during the first years or decade or growth, are

unsuitable to high energy environments like the open
ocean shoreline, and could only reduce flooding in the

longer term (Kench 2005; Nunn 2009). As such, in urban

South Tarawa, adaptation planners sometimes recom-
mend a combination of hard measures, to protect key

assets from flooding and land loss, and soft measures, to

protect against erosion including that indirectly caused
by the hard measures (Juillerat 2012).

While the KAP is pursuing hard (sea walls) and soft

(mangrove planting) measures to protect against sea-level
rise, Kiribati government is also preparing for the possi-

bility of large-scale international migration. The ‘‘Migra-

tion with Dignity’’ initiative looks to identify countries
with aging populations where the relatively young i-Kiri-

bati population can fill labor needs, provide skills and

cultural training, and begin the transition through seasonal
overseas work programs (Onorio 2013). Our interviews

with religious and village leaders suggest there are a range
of different views of migration among the i-Kiribati which

would require thorough household surveys to properly

assess. Community consultations conducted for the KAP
indicate not only some willingness among the i-Kiribati to

migrate, largely for economic reasons, but also a common

sense of disappointment and sadness about eventually
losing culture (Hogan 2008).

Table 3 Common measures to protect against erosion and inundation

Category Measure Applicability Cost Limitations

‘‘Hard’’ (protection) Seawalls Erosion and
inundation

High Resource needs; slow to implement; may
lead to beach loss; poor design leads to
overtopping; ongoing maintenance

Land reclamation/
artificial islands

Erosion and
inundation

High Material needs; engineering demands;
ongoing maintenance

Breakwaters Erosion High Resource needs; slow to implement; alters
hydrodynamics

Gabion baskets Erosion and some
inundation

Low to moderate Prone to damage and overtopping;
ongoing maintenance; not suitable in
high energy environments

Groynes Erosion Low to moderate Displaces erosion; alters shoreline

‘‘Soft’’ (accommodation) Mangrove or grass
planting

Erosion and some
inundation

Low Slow to implement (grow from saplings);
not suitable in high-energy
environments

Beach nourishment Erosion and
inundation

Low Limited lifetime; only suitable to beach
environments; requires sediment source;
ongoing maintenance

Setbacks Erosion and
inundation

Variable Difficult in populated or narrow, low-
lying islands

Reef conservation Erosion; some
inundation

Low Reef sensitivity to climate change and
ocean acidification

Migration Local (island or atoll) Avoids impacts Moderate to high Availability of unoccupied higher land;
traditional land tenure systems

Regional (country) Avoids impacts High Availability of unoccupied higher land;
distance and logistics

International Avoids impacts High Potential loss of culture, identity, land
rights, power

Sources: Kench (2005), Nicholls et al. (2007), authors’ observations
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Trade-offs and ‘‘no regrets’’ decisions

Many authors recommend that decision-makers focus on
flexible policies and ‘‘no-regret’’ measures which would

improve living standards and reduce disaster risk regardless

of the magnitude of climate change (Hallegatte 2009; Adger
et al. 2005; Dessai et al. 2009). Good decision-making

frameworks and flexible practices are sensible in Kiribati

given the variability and possible irreducible uncertainty
described in Sect. 4. The episodic nature of El Niño erosion

and inundation events combined with the lack of expertise,

data, and advance planning have already led to poorly
designed coastal protection measures and uncoordinated

activities (e.g. beach mining) which decrease resilience to

sea-level rise (ADB 2008).
Phase II of the KAP emphasized what were considered

‘‘no regrets’’ measures in its choice of pilot projects. These

include (i) development of a coastal zone management sys-
tem, to aid in decisions; (ii) mangrove restoration on outer

islands and parts of South Tarawa, generally viewed as a

success in project documents and interviews with KAP
management and government officials; and (iii) improve-

ments to the water reticulation system in South Tarawa (not

specifically addressed in this study), needed to address public
health and sanitation issues (World Bank 2011b, c). Another

concurrent ‘‘no regrets’’ measure, external to the KAP, is an

ongoing €2.2 million European Union funded effort to
reduce destructive beach mining by dredging construction

material from the outer lagoon of Tarawa. Although many

coastal geologists may not view a system that could lead to
sea wall construction a ‘‘no regret’’ strategy, the adoption of

the coastal zone management system and an associated

‘‘coastal calculator’’ were among the stated principle
achievements of Phase II in official reports (World Bank

2011c). The management system provides a framework for

selecting measures to ‘‘climate-proof’’ key public assets and
villages based on a balance of economic, environmental, and

cultural concerns (Kay 2008). The coastal calculator is a

simple, spreadsheet-based model that allows trained users at
the Ministry of Public Works and Utilities (MPWU) to

predict future wave heights, volume of overtopping, and

beach run-up under user-selected future climate scenarios
(Ramsay et al. 2008; Ramsay 2010). Together, the tools

provide precise information for setting development stan-

dards, evaluating construction proposals, and designing
coastal protection measures. They also empower the gov-

ernment officials, rather than foreign consultants, to make

decisions based on their choice of scenario and wave event.
Precision in climate prediction, however, is different

from accuracy (Dessai and Hulme 2004). Model projec-
tions depend upon the choice of climate scenario, the suite

of scenarios from which to choose, and the state of

knowledge at the time the model was developed. In making

infrastructure ‘‘climate-proof’’, the precision of numerical

models can provide false confidence. For example, the
coastal calculator employs scenarios from the 2008 Cli-

mate Risk Report (Ramsay et al. 2008), where the most

extreme scenario in the coastal calculator leads to a sea-
level rise of 85 cm by 2100, less than half the maximum

value published in post-AR4 studies (Fig. 3). The chosen

reference height for coastal measures to be climate-proof
given a maximum sea-level rise of 85 cm by 2100 and a

50-year event may be insufficient with the higher rates of
sea-level rise in the AR5 and the semi-empirical models

(Fig. 3) or with a change in El Niño frequency. Moreover,

even if future sea-level was perfectly knowable, decision-
makers must still make normative judgments about the

reference height and/or the acceptable level of risk from

flooding (e.g. protect for a 20-, 50- or 100-year event).
These judgments involve present-day tradeoffs which

may have consequences a decade or more in the future.

Although the selected reference height or future scenario
can be regularly revisited, the initial selection may

(i) affect near-term decisions between adaptation measures,

which may have different up-front costs, maintenance
costs, and expected lifetimes (Table 3), or (ii) lead to

capital lock-in to substandard infrastructure. First, sound

fiscal caution can lead to rejecting resource-intensive hard
measures—and thus avoid making difficult choices about

variables like the reference height—in favor of inexpensive

and more generic community-based soft measures (Barnett
and Campbell 2010). For example, according to a policy

officer interviewed in 2013, the medium climate scenario

was chosen in planning a sea wall constructed under KAPII
because ‘‘by the time you go to the worst scenario, the

more money you require’’. Second, implementation of a

hard measure, like a sea wall built to a prescribed height or
with a particular design, can lead to capital lock-in to

suboptimal infrastructure which will fail or require main-

tenance not financed in the original plan. As we will see in
Sect. 7, the sea wall decisions made under KAPII may be

considered by some a case of such maladaptation.

With a planning horizon on the decade-to-century scale,
there may not always be clear ‘‘no regrets’’ choices. Decision-

makers must weigh trade-offs between the short- and long-

term costs, as well as the social and political value of different
adaptation measures. Even if uncertainty about long-term sea-

level rise was epistemic, delaying implementation of expen-

sive adaptation measures (e.g. land reclamation) until further
data are available risks near-term harm given the year-to-year

ENSO variability in sea-level.

Time horizon of adaptation decisions

A culturally appropriate solution to the trade-offs created
by variability and uncertainty may be found in the coastal
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calculator. The calculator allows users to choose the

timeframe of expected protective measures: for the grand-
children te tibu (2012–2036), the great-grand-children tibu-

toru (2036–2050) or the great-great-grand-children tibu-

mwamwanu (2060–2084) (Ramsay 2010). A precautionary
approach of adapting to the highest projected sea-level rise

may not be prohibitively expensive if the measures are only

designed for te tibu. The anticipated sea-level rise in Tar-
awa for the year 2025 in GOK planning assumptions is

3–10 cm. The AR5 projections and semi-empirical models
suggest that the upper limit may need to be roughly twice

the planning assumption (Sect. 3.1). With this short time

horizon, increasing the sea-level planning assumption
might not substantially affect the choice between adapta-

tion measures. On a household level, many structures are

renewed on a te tibu time scale since they are constructed
by choice or out of necessity from local natural building

materials (Table 2). If only a small fraction of the shoreline

containing recognized key public assets like maneabas,
churches, and other public facilities are protected for

beyond te tibu, the scientific uncertainty about sea-level

rise need not be a major limiting factor in many shoreline
protection decisions. Thus, as in KAP II, resources could

be directed towards mangrove planting and restoration on

lagoon shorelines, improving the freshwater distribution
system, and the investing in hard measures built following

best practices (Sect. 5.1) to protect key public assets.

A multi-decadal planning horizon required for other
assets and community planning may lead to the afore-

mentioned trade-offs, given existing scientific uncertainty.

The GOK assumption for 2050—the end of the tibu-toru
period—is 6–26 cm sea-level rise, with a mean of 14 cm.

In that case, there may be a difference between the mea-

sures chosen for adapting to the mean (14 cm), original
maximum (26 cm), and a precautionary maximum sea-

level rise reflecting more recent projections (e.g. 32 cm

globally in AR5; Church et al. 2013) and/or ENSO vari-
ability. Planning for a precautionary maximum rise could,

for example, involve land reclamation measures; redevel-

oping flood-prone South Tarawa villages to incorporate
setbacks; migration to wider islets (with more freshwater)

or those with greater protection and water infrastructure;

and further investment in a migration strategy (Table 3).
The longer the planning horizon, the more the uncertainty

and variability in sea-level rise projections may influence

adaptation decisions.
A compromise solution may be a rolling te-tebu plan-

ning horizon, allowing for gradual revision of policies and

measures in response to observed sea-level rise and new
scientific findings. While further investment in research

may not reduce uncertainty in global climate predictions

(Dessai et al. 2009), there are disciplines and regions for
which additional research and model development could

help constrain decision-making. For example, restricting

analysis to climate models with highest ENSO skill could
constrain predictions of the frequency of wave overtopping

events in Tarawa. In addition, further effort to characterize

local hydrodynamics, topography, susceptibility to flood-
ing, and the effects of human shoreline manipulation could

help guide near-term decision-making (Rankey 2011; Du-

vat 2013; Duvat et al. 2013). Although the output of
models like the coastal calculator ultimately depend on

assumptions about global mean sea-level rise, better char-
acterization of local hydrodynamics could identify islets

that will be relatively more prone to erosion and

inundation.
One risk of a short-term planning horizon is a bias

towards inexpensive measures which may be inadequate to

combat the more existential decade-century scale threats
from sea-level rise. Without concurrent long-term or tibu-

mwamwanu planning, the more resource-intensive adapta-

tion measures, like land reclamation and international
migration, will be more challenging to implement. Thus

while the KAP has targeted ‘‘no regrets’’ measures and

‘‘climate-proofing’’ key infrastructure, Kiribati President
Anote Tong has spoken broadly about the ‘‘Migration with

Dignity’’ initiative and a land purchase in Fiji. Though

there is skepticism about these initiatives—officials from
government ministries and adaptation programs inter-

viewed about the KAP since 2009 expressed concerns that

the high-profile public statements about migration would
undermine efforts to raise international funds for the

KAP—the uncertainty about the magnitude of sea-level

rise past mid-century warrants investment in both in-
country adaptation and international migration strategies.

Adaptation planning in an aid environment

Small developing nations, which generally lack resources
or technical expertise, are heavily reliant on international

aid for development and adaptation (Barnett and Adger

2003). Kiribati has increasingly attracted climate change
aid due to the country’s developing status, perceived vul-

nerability to the effects of climate change, and minimal

contribution to the causes of climate change. The gover-
nance of aid projects and the general aid environment

further influences climate change adaptation decisions in

Kiribati. The KAP experience illustrates three problems
commonly associated with international aid—(i) aid com-

petition, (ii) pressure on local human resources, and (iii)

changing money flows and priorities—which together can
slow project implementation and compromise the goal of

making optimal adaptation decisions.

First, aid competition or ‘‘competitive humanitarianism’’
(Stirrat 2006) can result in ineffective solutions and poor
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governance in small but high ‘demand’ countries. The

challenge of coordinating multiple donor-driven projects
and meeting foreign reporting requirements results in

bureaucratic logjams, redundancy, and the appearance of

corruption. For example, there have been nine different
internationally funded reports on Tarawa’s water supply

problems since 1992, all of which assert the same basic

points (White 2010). Different management structures for
initial adaptation projects in Kiribati initially led to com-

petition for resources and slow progress on project imple-
mentation (ADB 2008). Although these problems were

assuaged by the creation of a cross-ministry climate change

team under the direction of the Office of Te Berenteiti, the
slow progress led to internal cynicism about the use of

international funds and ability of local institutions to

deliver results. Consultants and government policy officers
(interviewed in 2007, 2009, 2010 and 2013) commonly

responded to questions about the challenges of the KAP

with concerns the locally unsuitable and ‘‘cumbersome’’
World Bank procedures, referred to as a ‘‘bureaucratic

nightmare’’ by one consultant. Such concerns about the

‘‘absorptive capacity’’ of developing nations are also at the
forefront of international discussions about climate change

financing (Müller 2008).

Second, genuine efforts to build local capacity to meet
international standards for project management and to

‘‘mainstream’’ climate change adaptation into govern-

ment business can be undermined by the pressure on local
human resources. Countries that receive development aid

contribute hidden overheads to the development projects

in the form of the use of limited personnel and facilities
(Barnett and Campbell 2010), a problem that is exag-

gerated in small developing countries with limited access

to higher education (Kandlikar et al. 2011). A small
number of well-trained i-Kiribati often get recruited to

work on new government projects or out the country

entirely to regional organizations, thus limiting institu-
tional memory. Others must direct a large fraction of

their time to the challenge of meeting the unfamiliar

reporting requirements mentioned above and to attending
overseas meetings, rather than to meeting in-country

needs like training people in their unit and implementing

projects. Phase II of the KAP faced ‘‘severe human
resources and logistical’’ problems, due to lack of spe-

cialist skills and difficulty retaining personnel (World

Bank 2009b). KAP documents (e.g. Kay 2008) and expert
interviews from 2010 to 2013 revealed that technical

capacity-building efforts were hurt by the aforemen-

tioned bureaucratic obstacles shortening planned staff
training opportunities and by reassignment of the gov-

ernment staff that were trained under KAP consultancies.

The frequent absence of staff due to international com-
mitments, noted by Nunn (2009) as a problem throughout

the Pacific, was also reported to us by government staff

and consultants during each of the field visits.
Finally, the inconsistent and short-term nature of aid

flows limits implementation and long-term maintenance of

knowledge, equipment, and infrastructure. Expensive, hard
measures require regular maintenance; there are so many

broken aid-funded sea walls, roads, and water systems in

South Tarawa that the KAPII final report labelled the atoll
a ‘‘graveyard of short-lived infrastructure investments’’

(Hughes 2011). Similarly, measures aiming at behavioral
or system changes, like new coastal planning or decision-

making systems, require a long-term commitment to

training and monitoring. With different donors, ministries,
and consultants involved at different stages (see above),

there can be a lack of ownership of these efforts; reports

produced by past projects, like the water system reports
mentioned above (White 2010), are thus not considered by

subsequent projects. The international consultancies, typi-

cally measured in weeks, producing this work are too short
to provide outsiders with sufficient understanding of local

culture to install a new management system. For example,

the i-Kiribati custom of respecting and not confronting
elders and guests can lead government officials to defer

some decisions to foreign experts and consultants, who are

often only in Kiribati for short visits (Watters 2009; Don-
ner, pers. obs.). Government policy officers, aid represen-

tatives and KAP documents (Kay 2008) frequently stated

that capacity-building programs tended to be too short to
gain the staff trust, develop staff commitment to the pro-

gram, or to adequately prepare staff to do the work for

which they were trained or to train others to do that work.
Lack of staff confidence to train others is especially critical

given the uncertainty of long-term funding and the afore-

mentioned personnel turnover. One solution to these
challenges, proposed by two engineering consultants

interviewed in 2013, is increasing the contribution of the

well-equipped regional agencies like the South Pacific
Applied Geosciences Commission (SOPAC) and the Sec-

retariat of the Pacific Community (SPC) to adaptation

research, monitoring, and training.
Taken together, these challenges posed by the aid

environment can directly slow project approval and

implementation. More than 2 years into the 3-year Phase II
of the KAP, 73 % of the project management budget had

been used, but 96 % of the ‘‘land use, physical structures,

and ecosystem’’ funds, which includes coastal protection
measures, remained (World Bank, 2009b). Among the

stated challenges in spending implementation funds was

the broad scope, the large number of independent consul-
tants, local struggles with the World Bank procurement

systems, and the limited capacity at the MPWU to process

applications for coastal measures through the new coastal
zone management framework. In the latter case, a long lag
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in approvals could have led to a ‘‘vicious circle’’ in which

pressure for reactive management reduces the time and
energy available for proactive or longer-term management

which fully considers climate change (Kay 2008). As a

result, KAPII was extended for a year and restructured
with the narrower focus and key consulting contracts

offered to fewer, larger firms.

Questionable decisions: the KAPII sea walls

In general, delays in implementation may create frustration

within government, among the local people, who hear of
multi-million dollar international aid projects but do not

see results, and among the financers, who wish to see the

impact of their aid investments. As in other former colo-
nies, the legacy of colonialism and the history of interna-

tional development interventions have undermined actual

and perceived adaptive capacity in Kiribati (Watters 2009).
Some of the Kiribati public expects that their government

is responsible for development, while some in the gov-

ernment expect that the international community is
responsible for development (Watters 2009; Donner, pers.

obs.). Confirming our anecdotal observations, Kuruppu and

Liverman (2011) found evidence that residents of South
Tarawa expressed lower confidence in their ability to cope

with climate change than residents of outer islands, who

receive limited aid or government support. The slow
implementation of adaptation measures dims public views

of government-run adaptation projects and dims govern-

ment views of the international financers of the project. A
common local complaint is that the government—or the

international financer—holds plenty of community con-

sultations but fails to implement actions.
Under the KAP, these dynamics contributed to com-

promises that may have undermined the initial goal of ‘‘no

regrets’’ adaptation planning. After the restructuring of
Phase II, a new foreign firm was contracted to manage all

coastal projects. A top priority was constructing locally

replicable sea walls protecting the airport runway and three
other pilot implementation sites. The walls were con-

structed using a new variation of the vertical sandbag

design commonly used in the past in Kiribati. This new
design included an apron to help maintain the wall struc-

ture over time, but no specific measures to protect against

erosion at the base or edges of the walls. Thus, after years
of investing in capacity-building for coastal zone man-

agement, establishing approval systems for coastal pro-

jects, and developing predictive models, a major output of
the KAPII was a set of sea walls that did meet best practice

standards.

Within months of their construction, the Office of Te
Berenteiti complained that ‘‘the KAPII seawalls have

serious erosion problems’’ (World Bank 2011b). Erosion

occurred at the ends of some of the walls shortly after
construction. Interview subjects with coastal expertise and

experience in Kiribati all agreed this was to be expected

from a design that poorly dissipates wave energy. Of the 26
experts questioned in 2013 about any general failures and

challenges of the KAP, twelve were able to answer, seven

of whom volunteered the sea walls and erosion as an
example; the other five focused on broader issues like

World Bank procedures. The walls themselves were
broadly seen as sub-standard and described using terms

including ‘‘embarrassing’’, ‘‘built wrong’’, ‘‘poorly done’’,

‘‘not best practice’’, and ‘‘not right’’ in interviews.
Interviews and project documents (Hughes 2011; Juill-

erat 2012) revealed that a genuine effort to implement a

locally appropriate solution combined with the pressure to
take visible action, aid dynamics and momentum led to the

construction of the sea walls. After numerous delays and

problems, the project was under pressure to do something
figuratively and literally concrete; one interview subject

referred to ‘‘scrambling around to slap up sea walls’’.

Though questioned by many as adaptation measures, the
adverse effects of sea walls are not well understood in

Kiribati, so sea walls continue to carry status and be a clear

way to demonstrate public spending on adaptation. The
new firm was tasked with building walls that could real-

istically be replicated in Kiribati by the MPWU; the design

may not reflect best practices developed for the KAP, but
still represents a technical improvement on the traditional

i-Kiribati design. Momentum and World Bank procedures

may have also influenced the final construction decision.
Despite the Kiribati government ostensibly being in charge

of KAP decisions, the World Bank process of hiring for-

eign consultants to provide recommendations leads the
Kiribati government to conclude, in the words of a senior

government policy officer, ‘‘either we do that [their rec-

ommendations], or we just do away with the money’’.
Most interview subjects viewed the sea walls as a failure

from an engineering perspective. However, positive com-

ments about the process demonstrated that there are various
ways of defining ‘‘success’’. Three of the 2013 interview

subjects—a project manager, an engineer and a policy

officer—who were critical of the sea wall design none-
theless emphasized that the goal was to find a compromise

that the existing MPWU sea wall team could easily repli-

cate. Each subject recognized the design flaws but also the
challenge of implementing any large coastal protection

project in Kiribati; regardless of the design issues, the sea

walls have in the end provided at least near-term protection
to key infrastructure. Currently, under Phase III of KAP,

there are plans to add flank protection, wave dissipating

structures and new geotextiles, and to develop new provi-
sions about this revised design and incorporation of soft
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measures into the Planning Act. These actions, however,

will depend on the availability of resources.
From a policy perspective, the sea walls could then be

viewed as part of the learning process. Given the scientific

uncertainty, the resource limitations, the training chal-
lenges, the many actors involved, and the expenditure, the

implementation of any adaptation measure, suboptimal or

not, will be considered by many a preliminary success.

Conclusions

The physical impacts of climate change can be difficult to
detect, even in the low-lying atolls of Kiribati (Donner

2012). The physical impacts of the climate change adap-

tation projects, however, are becoming easily visible.
Visitors to Tarawa can see the office of the KAP, public

notices and signs, new seawalls, equipment for the mid-

lagoon dredging project, mangrove saplings planted
alongside several causeways, new water tanks in certain

villages, and construction of new water pipes for the

reticulation system. Like all first steps, these initial actions
towards adapting to an uncertain future are cautious,

unsure, and sometimes backwards.

Our qualitative analysis of climate change adaptation
efforts in Kiribati reveals several key themes, which may

not be apparent from more a technical assessment of cli-

mate change adaptation. First, a culturally appropriate
short-term (*20 years) planning horizon may help reduce

uncertainty and the trade-offs between adaptation options.

In the short-term or te-tibu, the range of sea-level predic-
tions may be small enough to not seriously confound

adaptation decisions. Second, these decisions must be

regularly revisited, based on data collected on their effec-
tiveness and reviews of the latest global sea-level data and

predictions. Third, a broad adaptation program needs a

concurrent mid- to late-century planning horizon, which
considers expensive adaptation measures (e.g. land recla-

mation) and international migration, as a precautionary

measure and to avoid biasing all adaptation decisions
towards easier short-term actions. Finally, revisiting deci-

sions and maintaining multiple planning horizons require

consistent long-term financial support and personnel.
Otherwise, new projects and new personnel will expend

time and resources maintaining, repairing or replacing old

systems and infrastructure.
The financial cost of such adaptation may match or

exceed that of mitigation (Donner et al. 2011). The

financing required to further notoriously sluggish capacity
building efforts, to maintain rolling short-term implemen-

tation efforts, and to correct mistakes is enormous. For

example, Phase III of the KAP budgeted US$2.8 million
for coastal protection, which includes protecting an

ambitious 1.6 km of shoreline for a 25-year period using

various measures, maintenance funds for three of the
25 years, as well as advisory support and other inexpensive

supporting projects. At that rate, protecting the shoreline of

South Tarawa, one of dozens of atolls in the Pacific and
Indian Ocean, would cost well in excess of US$100 mil-

lion, without accounting for maintenance costs, rehabili-

tation or reconstruction after storm events, or the sourcing
of material. While it is neither realistic nor advisable to

construct such protective measures along the entire shore-
line of South Tarawa, the estimate is demonstrative of the

scale of financing that may be required for climate change

adaptation in one small nation.
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